

University Of Victoria

Endcap Feedthrough Production

Completed Feedthroughs

We have 3 completed feedthroughs.

Mechanical Components

All mechanical components except pin carriers and heaters are ready for assembly.

Pin Carriers

We have a remaining stock of 2 eight row pin carriers.

Heater Assemblies

Heaters plates are in stock, assembly is waiting for the final design. Long term resistor tests are on going, so far there are no failures.

Lar Week 4-8 Dec 2000

Welding

Completion of the last two outstanding items in the Safety Study Report (SSR)

-(Reference No. TIS/TE/MC/1-2278)

1) Final weld specimen

Shipped to TIS Friday 24 Nov 2000

2) Manufacturing Plan

Draft copy completed, it will be delivered to TIS this week.

Lar Week 4-8 Dec 2000