

Endcap Feedthrough Production at Victoria

- three completed feedthroughs
(unchanged since last LARG week)
- remaining stock of two 8-row pincarriers
(unchanged since last LARG week)
- remaining stock of 31 VCR T-glands,
(plus two rejected)
- all flanges, funnels, and bellows in stock,
cleaned, and tested
- ambient flange heaters awaiting minor
machining for fuse block before
commencing manufacture

Pigtail Inventory

<u>type</u>	<u>received</u>	<u>total</u>	<u>required for 1 EC</u>
	<i>orsay + uvic - returned</i>		
T47	378+18	396	352
T48	284+12- 2 ⁽¹⁾	294	280
T49	32	32	32
T50	16	16	16
T51	16+10-10 ⁽²⁾	16	24
T52	33	33	30
LV	20	20	16

(1) - returned to Axon for repair

(2) - returned to Axon for calibration

Vacuum Cable Inventory

<u>type</u>	<u>received</u>	<u>returned</u>	<u>total</u>
Signal	1650	136	1514/1750
LV	40		40/40

LARG week
Feb 2001

University of Victoria